


Informe resumido




01/01/2025 - 31/12/2025


Total: 53:22:36 Facturable: 53:22:36 Importe: 0,00 USD



Proyecto



Descripción



● Fix download counter (count for every download request)	01:30:43	2,83%
● Fix local problems with new migrations	02:00:05	3,75%
● Fix problems with doi in datasets recommendation	01:04:23	2,01%
● Fix scripts names in README file	00:15:07	0,47%
● Locust tests for download counter	02:00:33	3,76%
● Pre M3 meeting: progress, M3 preparation and bug fixes	03:06:00	5,81%
● Recommendations WI Implementation	02:17:12	4,28%
● Replace ids in dataset locust tests to avoid integration issues	00:30:31	0,95%
● Selenium tests for download counter	03:00:14	5,63%
● Team Journal Doc	03:07:04	5,84%
● Test integration with docker and vagrant and fix env issues	05:30:02	10,31%
● Try out new selenium script	00:45:45	1,43%
● Try out precommit and prepush scripts	00:19:36	0,61%
● Try to fix linter issues	02:20:34	4,39%
● Unit tests for dataset recommendations	01:12:00	2,25%
● Unit tests for download counter	02:00:14	3,75%
● Weekly meeting 1: Installation, env config and first bugs fix	01:04:04	2,00%
● Weekly meeting 2: Mockups validation	01:01:42	1,93%
● Weekly meeting 3: Task organization post M1 revision	01:01:14	1,91%
● Weekly meeting 4: Progress revision	00:55:00	1,72%
● Weekly meeting 5: Individual progress and difficulties	01:04:00	2,00%
● Weekly meeting 6: Issue reports	00:31:00	0,97%
● Weekly meeting 7: Individual progress tracking	01:06:00	2,06%
● Weekly meeting 8: Check integration and PixelHub2 progress	01:01:30	1,92%
● Weekly meeting 9: Tests, Vagrant and Docker	01:01:51	1,93%
● Write guides for docker and vagrant installations	01:00:32	1,89%
● Write wiki documents	01:57:52	3,68%
● fix selenium problems due to new file size	01:00:42	1,90%

Proyecto / Descripción	Duración	Importe
EGC	53:22:36	0,00 USD
Add some extra url information to docker and vagrant guides	00:15:03	0,00 USD
After M2 meeting	02:05:04	0,00 USD
Clone repository and setup project	04:00:42	0,00 USD
Commit download counter after commit reset	00:15:11	0,00 USD
Download counter WI	02:00:43	0,00 USD
Eliminate not used locust tests to avoid test failures	01:00:23	0,00 USD
Fix download counter (count for every download request)	01:30:43	0,00 USD
Fix local problems with new migrations	02:00:05	0,00 USD
Fix problems with doi in datasets recommendation	01:04:23	0,00 USD
Fix scripts names in README file	00:15:07	0,00 USD
Locust tests for download counter	02:00:33	0,00 USD
Pre M3 meeting: progress, M3 preparation and bug fixes	03:06:00	0,00 USD
Recommendations WI Implementation	02:17:12	0,00 USD
Replace ids in dataset locust tests to avoid integration issues	00:30:31	0,00 USD
Selenium tests for download counter	03:00:14	0,00 USD
Team Journal Doc	03:07:04	0,00 USD
Test integration with docker and vagrant and fix env issues	05:30:02	0,00 USD
Try out new selenium script	00:45:45	0,00 USD
Try out precommit and prepush scripts	00:19:36	0,00 USD
Try to fix linter issues	02:20:34	0,00 USD
Unit tests for dataset recommendations	01:12:00	0,00 USD
Unit tests for download counter	02:00:14	0,00 USD
Weekly meeting 1: Installation, env config and first bugs fix	01:04:04	0,00 USD

Weekly meeting 2: Mockups validation	01:01:42	0,00 USD
Weekly meeting 3: Task organization post M1 revision	01:01:14	0,00 USD
Weekly meeting 4: Progress revision	00:55:00	0,00 USD
Weekly meeting 5: Individual progress and difficulties	01:04:00	0,00 USD
Weekly meeting 6: Issue reports	00:31:00	0,00 USD
Weekly meeting 7: Individual progress tracking	01:06:00	0,00 USD
Weekly meeting 8: Check integration and PixelHub2 progress	01:01:30	0,00 USD
Weekly meeting 9: Tests, Vagrant and Docker	01:01:51	0,00 USD
Write guides for docker and vagrant installations	01:00:32	0,00 USD
Write wiki documents	01:57:52	0,00 USD
fix selenium problems due to new file size	01:00:42	0,00 USD